

Task Mode	Task Name	% Complete	Duration	Start	Finish	Predecessors	Resource Names
	Ishwariya pandi Project		381 days	Thu 2/1/24	Thu 8/7/25		
	Initiating		10 days	Thu 2/1/24	Wed 2/14/24		
	Finalize project team		5 days	Thu 02/01/2024	Wed 02/07/2024		Project Manager
	develop project charter		5 days	Thu 02/08/2024	wed 02/14/2024	4	Project Manager
	Systems Planning		28 days	Thu 2/15/24	Tue 3/26/24		
	Develop scope statement		8 days	Thu 02/15/2024	Tue 02/27/2024	5	Project Manager
	develop and refine other plans		20 days	Wed 02/28/2024	Tue 03/26/2024	7	Project Manager
	Systems Analysis		136 days	Wed 3/27/24	Tue 10/8/24		
	Concept		136 days	Wed 3/27/24	Tue 10/8/24		
	Evaluate current systems		5 days	Wed 03/27/2024	Tue 04/02/2024	8	Network Engineer, System Design Engineer
	Define requirements		15 days	Wed 04/03/2024	Tue 04/23/2024	11	System Design Engineer
	Define user requirements		12 days	Wed 04/24/2024	Thu 05/09/2024	12	System Design Engineer
	Define content requirements		16 days	Fri 05/10/2024	Mon 06/03/2024	13	Senior Developer
	Define system requirements		18 days	Tue 06/04/2024	Fri 06/28/2024	14	System Design Engineer
	Define server owner requirements		16 days	Mon 07/01/2024	Tue 07/23/2024	15	Network Engineer
	Define specific functionality		21 days	Wed 07/24/2024	Wed 08/21/2024	16	System Analyst
	Define risks and risk management approach		13 days	Thu 08/22/2024	Tue 09/10/2024	17	Project Manager
	Develop project plan		19 days	Wed 09/11/2024	Mon 10/07/2024	18	Project Manager
	Brief web development team		1 day	Tue 10/08/2024	Tue 10/08/2024	19	Project Manager
	Systems Design		62 days	Wed 10/9/24	Thu 1/9/25		
	Web site design		62 days	Wed 10/9/24	Thu 1/9/25		
	Define registration for recreational programs		15 days	Wed 10/09/2024	Wed 10/30/2024	20	Senior Developer
	Design registration for classes and programs		19 days	Thu 10/31/2024	Wed 11/27/2024	23	System Analyst
	Design tracking system		13 days	Fri 11/29/2024	Tue 12/17/2024	24	System Design Engineer
	Design incentive system		15 days	Wed 12/18/2024	Thu 01/09/2025	25	System Design Engineer
	Systems Implementation		138 days	Fri 1/10/25	Tue 7/29/25		
	Web Site Development		109 days	Fri 1/10/25	Mon 6/16/25		
	Develop registration for recreational programs		22 days	Fri 01/10/2025	Tue 02/11/2025	26	Senior Developer
	Develop registration for classes and programs		22 days	Wed 02/12/2025	Fri 03/14/2025	29	System Analyst
	Develop tracking system		16 days	Mon 03/17/2025	Mon 04/07/2025	30	Senior Developer
	Develop incentive system		13 days	Tue 04/08/2025	Thu 04/24/2025	31	System Analyst
	Conduct verification testing		18 days	Fri 04/25/2025	Tue 05/20/2025	32	Testing Team
	Conduct validation testing		14 days	Wed 05/21/2025	Tue 06/10/2025	33	Testing Team
	Conduct pilot testing		4 days	Wed 06/11/2025	Mon 06/16/2025	34	Testing Team
	Roll Out		13 days	Tue 6/17/25	Fri 7/7/25		
	Move site to production server		3 days	Tue 06/17/2025	Fri 06/20/2025	35	System Test Engineer
	Determine roll out schedule		3 days	Mon 06/23/2025	Wed 06/25/2025	37	Project Manager
	Communicate roll out plan to users		1 day	Thu 06/26/2025	Thu 06/26/2025	38	Project Manager
	Conduct user training		5 days	Fri 06/27/2025	Thu 07/03/2025	39	Software Test Engineer, System Test Engineer
	Deploy system		1 day	Mon 07/07/2025	Mon 07/07/2025	40	System Test Engineer
	Support		16 days	Mon 7/8/25	Tue 7/29/25		
	Determine what support resources are needed		3 days	Tue 07/08/2025	Thu 07/10/2025	41	Support Team Manager
	Make appropriate staffing changes		3 days	Fri 07/11/2025	Tue 07/15/2025	43	Support Team Manager
	Determine method that users will attain support		3 days	Wed 07/16/2025	Fri 07/18/2025	44	Support Team Manager
	Determine support process		6 days	Mon 07/21/2025	Mon 07/28/2025	45	Support Team Manager
	Launch support		1 day	Tue 07/29/2025	Tue 07/29/2025	46	Support Team Manager
	Systems Support		1 day	Wed 7/30/25	Wed 7/30/25		
	Hold formal customer review		1 day	Wed 07/30/2025	Wed 07/30/2025	47	Project Manager
	Closing		6 days	Thu 7/31/25	Thu 8/7/25		
	Prepare final report and presentation		5 days	Thu 07/31/2025	Wed 08/06/2025	49	Project Manager
	Deliver final report presentation		1 day	Thu 08/07/2025	Thu 08/07/2025	51	Project Manager